

WASC 2007 TENTATIVE TIMELINE
Institutional Proposal

														Draft to Univ *	Final IP to WASC *				
Week of	1/3	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26	4/2	4/9	4/16	4/23	4/30	5/7	5/14
WASC conference Oakland	Present to FSC, Joint mtg, Council of Chairs, Staff Assembly	Meet with UCC Present to URC	Assemble Steering Committee		Committee meets regularly	Sub committees meet weekly	Sub Committee chairs meet regularly	Draft of sections of IP & feedback from committees		Draft of additional sections of IP committee feedback	Draft to Univ Report to FSC & UPC	Feedback on draft Draft to WASC staff liaison		Submit 10 copies IP and appendixes to WASC					
	Set up WASC website		Focus theme questions		Discuss data needed	Review 2000 action letter	Drafts of workplan for CPR	Decide on CPR & EER approach		Draft electronic version of IP			Revise IP & website						

Additional Dates

- *Conference call with WASC Proposal Review Committee, June 27 2007
- *Proposal Approval anticipated Fall 2007
- *Following Proposal Review
 - Review feedback from Proposal Review Committee
 - Build and Assess CPR Evidence AND EER Evidence
 - Begin Data Portfolio for EER
 - Review and reflect on evidence
 - Assign writing tasks
 - Update Proposal data tables, Complete CPR data tables
 - Prepare CPR report; circulate drafts for community response
- *Host CPR visit Fall 2009
- *Following CPR Visit
 - Continue to build and assess/interpret EER evidence
 - Outline EER Report; Continue to update Data Portfolio
 - Prepare EER Report
- *Host EER Visit Spring 2011

