

SCU WASC TIMELINE 2007-2011

<p>Spring 2007 Complete Institutional Proposal Consider revisions to questions associated with surveys: HERI, NSSE, CSS, CIRP, etc. Data Inventory: IR website & other University sites Locate preliminary info for CFR Worksheet</p>
<p>Summer 2007 Conference call with WASC Proposal Review Committee, June 27 2007</p>
<p>Fall 2007 Proposal approval anticipated Review feedback from Proposal Review Committee Begin building CPR and EER evidence and Data Portfolios</p>
<p>Fall 2008 Assess CPR and EER evidence Review and reflect on evidence</p>
<p>Winter 2009 Assign writing tasks for CPR Update Proposal Data tables Complete CPR data tables</p>
<p>Spring 2009 Prepare CPR report Circulate drafts for community response Submit CPR report to WASC</p>
<p>Fall 2009 Host CPR visit</p>
<p>Winter 2010 Review feedback from site visit team Continue to build and assess/interpret EER evidence</p>
<p>Fall 2010 Review and reflect on EER evidence Outline EER report Assign writing tasks</p>
<p>Winter 2011 Prepare EER report Circulate drafts for community response Submit EER report to WASC</p>
<p>Spring 2011 Host EER visit</p>