

**WASC Timeline  
Work Plan and Milestones  
Updated 06-02-08**

All tasks will be undertaken by the WASC Self Study Steering Committee, the WASC subcommittees for the three themes, or by consultants in the University community.

**Spring 2007**

- ✓ Complete Institutional Proposal
- ✓ Consider revisions to questions associated with surveys: HERI, CSS, CIRP, etc.
- ✓ Data Inventory: IR Web site and other University sites (ongoing)
- ✓ Locate preliminary info for CFR Worksheet/Matrix

**Summer 2007**

- ✓ Conference call with WASC Proposal Review Committee, June 27, 2007
- ✓ Review feedback from conference call; revise Institutional Proposal if necessary
- ✓ Prepare for studies to begin in 2007

**Fall 2007**

- ✓ Proposal approval
- ✓ Share feedback from Proposal Review Committee with University
- ✓ Prioritize research questions; further develop timeline for research inquiries
- ✓ Begin building CPR and EER evidence and data portfolios
- ✓ Begin pilot testing new surveys/instruments
- ✓ Administer CIRP, HERI, Sloane surveys
- ✓ Identify appropriate assessment tools for core curriculum

**Winter-Spring 2008**

- ✓ Gather and assess CPR and EER evidence
- ✓ Post reports and data on WASC website
- ✓ Focus groups: Inclusive Excellence
- ✓ Administer CSS, NSSE, Library survey, RLC survey
- ✓ Advising Task Force: conference & analysis of CSS/NSSE data
- ✓ Several faculty attend WASC Conference in San Diego

**Summer 2008**

- Interpret evidence, develop preliminary drafts/recommendations (in progress)
- Evaluate pilot survey/instrument data from Fall 07

**Fall 2008**

- Full-day committee retreat to discuss preliminary draft and evaluate evidence
- Gather, review/assess & adjust CPR and EER plans as needed
- Initiate CCTST and CCTDI testing of incoming students
- Revise draft CPR

**Winter/Spring 2009**

- Update proposal data tables
- Complete CPR data tables
- Update website
- Circulate draft for community response, revise as appropriate

**Summer 2009**

- Complete CPR website
- Submit CPR report to WASC

**Fall 2009**

- Host CPR visit
- Evaluate first cycle of CCTST and CCTDI testing; make recommendations regarding critical thinking and analytic reasoning in the curriculum
- Review other assessment tools and results

**Winter-Spring 2010**

- Review Commission Action Letter focusing on CPR
- Debrief; respond to Commission Action Letter
- Half-day committee retreat to review feedback from site visit team; bring new committee members up to speed; review the timeline and adjust as necessary
- Continue to build and assess/interpret EER evidence

**Fall 2010**

- Review and reflect on EER evidence
- Outline EER report; Assign writing tasks

**Winter 2011**

- Prepare EER report
- Circulate drafts for community response
- Submit EER report to WASC

**Spring 2011**

- Host EER visit

**Summer – Fall 2011**

- Receive Commission Action Letter focusing on EER
- Debrief; respond to Commission Action Letter